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Run	18	RHIC	Machine/Experiments	MeeRng	
January	15,	2018	

Agenda:	
	
Brief,	Early	meeIng	to	discuss	plans	for	upcoming	Run	18	
-  IntroducIon	&	Schedule	for	the	15	Cryo	week	Run 	-	B.	ChrisIe	
-  Run	18	Commissioning	and	running	Plans 	 	-	G.	Marr	
-  Status	&	Run	18	Plan	for	pre-fire	protecIon	system 	-	J.	Sandberg	
-  STAR	Run	18	Status	&	running	needs/constraints 	 	-	A.	Ogawa	
-					All	Other	Business	(AOB)	



IntroducIon	for	today’s	RHIC	CoordinaIon	meeIng		

•  Idea	is	to	have	an	early	meeIng	(cool	down	starts	in	~	7weeks)	to	see	that	
both	STAR	and	RHIC	plans	&	expectaIons	are	in	synch	for	the	upcoming	Run.	

•  QuesIons	are	of	course	appropriate	and	welcome,	but	the	expectaIon	is	
that	we’ll	hear	more	detailed	presentaIons	on	similar	topics	as	we’ll	hear	
today,	when	we	start	the	weekly	meeIngs	shortly	before	the	start	of	Run	18.	

•  A	draa	date	for	the	start	of	the	weekly	Time	and	CoordinaIon	meeIngs	is	
Tuesday,	February	27th.	This	is	one	week	prior	to	the	scheduled	start	of	the	
RHIC	cool	down	on	Monday	March	5th.	Any	comments	on	this	proposed	start	
date	for	the	weekly	meeIngs?	



FY	2018	
Program	Element	 Oct	 Nov	 Dec	 Jan	 Feb	 Mar	 Apr	 May	 Jun	 Jul	 Aug	 Sep	

AGS-Booster/EBIS	Startup		 Feb	12	

RHIC	Cryo	Cooldown	to	45	K	 Jan	8	

RHIC	Cryo	Cooldown/Warm-up	 			Mar	5	 				Mar	8	 	Jun	15	 			 Jun	18	

RHIC	Cryo	OperaIon	

RHIC	Cryo	off	

RHIC	setup/commissioning	(3/9	–	3/18)	

RHIC	Research	with	√s	=	200	GeV/n	Zr	

Setup	&	RHIC	Research	with	√s	=	200	GeV/n	Ru	 		

Setup	&	RHIC	Research	with	√s	=	27	GeV/n	Au	 			

LeReC	commissioning	 Feb	1	 		

CeC	PoP	Experiment	E=	26.5	GeV/u	Au	 Feb	1	 			 		

		 			2	days	 	2	days	
3	days	

NSRL	(NASA	Radiobiology)	

BLIP	Isotopes	

Shutdown	(RHIC)	

27	days	5/15	–	6/11	inc.	3	days	for	FXT	

C-A	OperaIons	FY18	
Last	revision:	July	21,	2017	

15	weeks	

12	days,	3/9	–	3/21	

27	days	3/21	–	4/17	

28	days		4/17	–	5/15	

4	days	6/11	–	6/15	

Zr	run	=	27	days	(24.5	“physics”	+	2	CeC	+	.5	float)	
Ru	run	=	28	days	(1.5	setup	+	24.5	“physics”	+	2	CeC	)	
Au	run	=	27	days	(1	setup	+	20	“physics”	+	3	FXT	+	3	CeC	)	
“physics”	=	physics	+	APEX	+	maintenance	

Dates	for	first	three	CeC	periods	are	approximate	
(early	April,	early	and	late	May)	
CeC	parasiIc	commissioning	=			
CeC	Dedicated	running	=							(Total	of	11	days)	

9/26	–	11/22	

January	2	–	July	5th	

Blue	12/1,2/3,4/5	


